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Attachment 6 presents the budget for the proposed scope of 

work as described in Attachment 5, Work Plan for the 

Sacramento Central Groundwater Authority Basin 

Management Objective Threshold Development and Recharge 

Mapping Project. 

 

Table 6-1  contains a budget estimate for the proposed scope of work.  The budget is 

broken down by subtask, with estimates of hours and other direct costs (ODCs) provided. 

Budget estimates were developed by Sacramento Central Groundwater Authority’s 

(SCGA) consultant, who is experienced with the type of work proposed, the level of effort 

required, and the cost to perform the tasks.  The ODCs included in the budget cover 

laboratory analyses and associated sampling expenses. 

 

SCGA will provide in-kind assistance for Task 5, Administration as well as in-kind 

assistance during the public outreach and technical tasks.  The SCGA in-kind assistance 

covers the bulk of the direct project administrative expenses.  All other costs are requested 

from the Local Groundwater Assistance Grant, for a total grant request of $249,780. 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A
T

T
A

C
H

E
M

E
N

T
 6

: B
U

D
G

E
T

 

  



 

6-2 

 

Table 6-1. Budget Table 
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Task 1:  Public Outreach           

1.1  Board Meetings 8 48 48     $8,000 $19,520 $27,520 

1.2  Individual Outreach 8 32 12     $2,000 $9,900 $11,900 

1.3  Website Design and Maintenance 1 8  40 8   $1,000 $7,620 $8,620 

Subtotal, Task 1 17 88 60 40 8   $11,000 $37,040 $48,040 

           

Task 2:  Groundwater Elevation BMO Threshold Development 

2.1  Review and Refinement of BMO 
Threshold Approach 

4 18 2     
$1,000 $4,580 $5,580 

2.2  Collection of Additional Data  14 60     
$250 $13,690 $13,940 

2.3  Update of the SacIWRM 8 32 120     
$250 $29,880 $30,130 

2.4  Development of Groundwater Level 
Bandwidth 

2 4 16     
$250 $4,140 $4,390 

2.5  Merging of Polygon Grid Cells into 
Management Zones 

8 26 40     
$500 $13,970 $14,470 

2.6  Development of Thresholds 8 18 16     
$500 $8,050 $8,550 

2.7  Ground Truthing 2 24 32     
$250 $10,800 $11,050 

2.8  Reporting 4 28 32 8 8 4  
$1,500 $14,340 $15,840 

Subtotal, Task 2 36 164 318 8 8 4  $4,500 $99,450 $103,950 

           

Task 3:  Recharge Mapping           

3.1  Recharge Map Development 2 20 24  8   
$250 $9,500 $9,750 

3.2  Recharge Field Study 2 60  132   $5,000 
$2,000 $33,040 $35,040 

3.3  Analysis of Analytical Results 8 120 16  8   
$500 $27,840 $28,340 

3.4  Verification of Model 4 24 16     
$250 $8,280 $8,530 

3.5  Reporting 4 46 28 8 8 4  
$1,500 $16,930 $18,430 

Subtotal, Task 3 20 270 84 140 24 4 $5,000 $4,500 $95,590 $100,090 

           

Task 4: Project Management and Coordination         

4.1  Coordination with DWR and Other 
Stakeholders 

16 36 8   16  
$3,000 $13,420 $16,420 

4.2  Monthly Progress Reports 2 16    8  
$500 $4,280 $4,780 

Subtotal, Task 4 18 52 8 0 0 24  $3,500 $17,700 $21,200 

           

Subtotal 91 574 470 188 40 32 $5,000 $23,500 $249,780 $273,280 

           

Task 5: Administration           

5.1  Develop and Administer Contracts        $8,000   

5.2  Development of Quarterly Reports 
and Final Report 

       $20,000   

5.3  Coordination with DWR        $17,500   

Subtotal, Task 5        $45,500   

           

Grand Total 91 574 470 188 40 32 $5,000 $69,000 $249,780 $318,780 

*: Abbreviations: PM-Project Manager (includes technical experts), PE-Project Engineer, AE-Associate Engineer, IT-Information Technology Developer 

**: SCGA in-kind staff hours at an average hourly rate of $125/hr. 


